



Date: --/--/----
 Project: -----
 Project Location: -----

TOTAL
 OVERHEAD AND PROFIT 20%
 TOTAL BASE BID
 Amount
 \$ 2,146,852
 \$ 429,370
 \$ 2,576,223

Summary

													TRADE COST	
			DIV-01	GENERAL									\$	-
			DIV-02	SELECTIVE REMOVALS AND DEMOLITIONS									\$	-
			DIV-03	CONCRETE									\$	117,790
			DIV-04	UNIT MASONRY									\$	-
			DIV-05	METALS									\$	1,570
			DIV-06	WOOD, PLASTICS & COMPOSITES									\$	162,502
			DIV-07	THERMAL AND MOISTURE PROTECTION									\$	268,987
			DIV-08	OPENINGS									\$	123,910
			DIV-09	FINISHES									\$	407,850
			DIV-10	SPECIALTIES									\$	34,330
			DIV-11	EQUIPMENTS									\$	18,400
			DIV-12	FURNISHINGS									\$	97,164
			DIV-13	SPECIAL CONSTRUCTION									\$	-
			DIV-14	CONVEYING EQUIPMENT									\$	-
			DIV-21	FIRE SUPPRESSION									\$	28,000
			DIV-22	PLUMBING									\$	126,499
			DIV-23	(HVAC) HEATING VENTILATING & AIR CONDITIONING									\$	152,874
			DIV-26	ELECTRICAL									\$	151,320
			DIV-31	EARTHWORK									\$	22,125
			DIV-32	EXTERIOR IMPROVEMENTS									\$	243,862
			DIV-33	UTILITIES									\$	189,669
													\$	2,146,852
								INSURANCE	0%				\$	-
								OVERHEAD AND PROFIT	20%				\$	429,370
								TOTAL BASE BID					\$	2,576,223

Detailed Estimate

ITEM #	REF. SHEET	DETAIL	CSI SECT	DESCRIPTION	QTY.	WASTAGE	QTY WITH WASTAGE	UNIT	UNIT MATERIAL COST	UNIT LABOR COST	TOTAL MATERIAL COST	TOTAL LABOR COST	TOTAL ITEM COST	TRADE COST
			DIV-01	GENERAL										\$ -
1				Permit	1	0%	1	LS			\$ -	\$ -	\$ -	
2				Supervision	1	0%	1	LS			\$ -	\$ -	\$ -	
3				Final Cleanup	1	0%	1	LS			\$ -	\$ -	\$ -	
4				Mobilization Cost	1	0%	1	LS			\$ -	\$ -	\$ -	
5				Project Overheads	1	0%	1	LS			\$ -	\$ -	\$ -	
6				Bonds	1	0%	1	LS			\$ -	\$ -	\$ -	
7				Fees (Architect & Engineer)	1	0%	1	LS			\$ -	\$ -	\$ -	
8				Temporary Control & Facilities	1	0%	1	LS			\$ -	\$ -	\$ -	
9				Scaffolding	1	0%	1	LS			\$ -	\$ -	\$ -	
			DIV-03	CONCRETE										\$ 117,790
				Footing										
10				F2:(2'-0"x1'-0") Concrete Footing W/ 3- #5 E.W.	36.93	10%	41	CY	\$ 300.00	\$ 100.00	\$ 12,186	\$ 4,062	\$ 16,248	
11				F2T:(2'-0"x1'-0") Concrete Footing W/ 3- #5 E.W.	13.00	10%	14	CY	\$ 300.00	\$ 100.00	\$ 4,289	\$ 1,430	\$ 5,719	
12				F3T:(3'-0"x3'-0"x1'-0") Concrete Footing W/ 4- #5 E.W.	2.00	10%	2	CY	\$ 300.00	\$ 100.00	\$ 660	\$ 220	\$ 880	
13				F4:(4'-0"x4'-0"x1'-0") Concrete Footing W/ 5- #5 E.W.	1.19	10%	1	CY	\$ 300.00	\$ 100.00	\$ 391	\$ 130	\$ 521	
14				F5:(7'-0"x4'-0"x1'-4") Concrete Footing W/ 8- #5 E.W.	2.76	10%	3	CY	\$ 300.00	\$ 100.00	\$ 910	\$ 303	\$ 1,214	
				Stem Wall										
15				8" Concrete Block Stem Wall W/Reinforced	12.38	10%	14	CY	\$ 300.00	\$ 100.00	\$ 4,086	\$ 1,362	\$ 5,449	
				Concrete Block										
16				4" Concrete Block	298	10%	327	SF	\$ 9.00	\$ 6.00	\$ 2,947	\$ 1,965	\$ 4,911	
				Slab										
17				4" Thk. Slab 3000 P.S.I Concrete Reinf. (14327 SF) - W/ 6x6,10/10 W/W/M , -2 Layers Black 6 Mil Moisture Barrier Over -Clean Compacted Termite Treated Earth Fill	188	10%	207	CY	\$ 300.00	\$ 100.00	\$ 62,136	\$ 20,712	\$ 82,848	
			DIV-05	METALS										\$ 1,570
				Post										
18				HHS4x4x1/4 Column	96	10%	106	LF	\$ 4.00	\$ 3.00	\$ 422	\$ 317	\$ 739	
19				HHS6x6x3/8 Column	27	10%	30	LF	\$ 4.00	\$ 3.00	\$ 119	\$ 89	\$ 208	
20				HHS6x6x3/8 Column	13	10%	14	LF	\$ 4.00	\$ 3.00	\$ 57	\$ 43	\$ 100	
21				HHS5x5x1/4 Column	16	10%	18	LF	\$ 4.00	\$ 3.00	\$ 70	\$ 53	\$ 123	
				Base Plate										
22				12"x12"x1" Thick Base Plate	2	0%	2	EA	\$ 120.00	\$ 80.00	\$ 240	\$ 160	\$ 400	
			DIV-06	WOOD, PLASTICS & COMPOSITES										\$ 162,502
				Door Trims										
23				Trim Paint	1144	10%	1,258	LF	\$ 1.10	\$ 0.90	\$ 1,384	\$ 1,132	\$ 2,516	

